

## IN VITRO CYTOTOXICITY VALIDATION STUDY TIMELINE

Task	Actual Date	Estimated Date
Statement of Work issued by NIEHS to the Testing Facilities	Late March 2002	
Response /Proposal received from the Testing Facility	May 2002	
Award of Contracts	Late June 2002	
Submission of Study Protocol/CVs of Key Personnel/SOPs	July 2002	
Start Testing – Phase I (Phase Ia)	August 2002	
End Phase Ia	November 2002	
Protocol Development/Review/Retest if necessary	Oct – Nov 2002	
Begin Phase Ib	November 2002	
End Phase Ib	Early May 2003	
Protocol Development/Review Data Review/Retest if necessary	April-May 2003	
Begin Phase II	Early June 2003	
End Phase II	November 2003	
Protocol Development/Review Data Review/Retest if necessary	September-November 2003	
Begin Phase III	October 2003 (solubility testing)	December 2003 (cytotoxicity testing)
Draft Phase III Report to SMT		June 2004